
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:17 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 591 Date: 27-Aug-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 814

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

FWS was not working on site today. Misc MEP paperwork and write diaries.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 6.00 0.00 0.00 6.00

Diary: Dispute

West Loop Cable Hand Ropes

Jose Flores and Raphael Serrano spent the shift priming the cable rail handrail drp plates on the west
cable loop to the south of the jacking saddle with interzinc 52.

The crew used a 125' Manlift to access the work.

001 0-FSW-EFA.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 2.00 0.00 0.00 2.00

JNM GLENN PAULKIronworker 2.00 0.00 0.00 2.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Automatic Drains for CA lines

The ABF crew spent approximately 2 hours removing the access platforms over the edge of the IB barriers
of the EB and WB bridges at PP 44. The access was installed such that FWS could install the new
automatic drains on the CA lines at that location per the direction given in the response to RFI 3553.

001 0-MSI-EFA.187
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